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Project Cost Estimate 

 

 

PROJECT COST ESTIMATE
Project Name: Riverside-Downtown Station Track & Platforms

Design Level: Conceptual

Last Updated: 8/4/16

 

ITEM DESCRIPTION QUANTITY UNIT TOTAL NOTES

COST COST

 

01000 GENERAL REQUIREMENTS 905,000$             

02000 SITE PREPARATION 450,000$             

02450 RAILROAD WORK 2,790,000$          

02500 PAVEMENT -$                    

CIVIL & STRUCTURAL 3,560,000$          

02700 DRAINAGE 40,000$               

02720 UTILITIES 330,000$             

03300 CAST-IN-PLACE CONCRETE 70,000$               

03400 PRE-CAST CONCRETE -$                    

13000 SIGNAL WORK 3,000,000$          

2,560,000$          

 SUB-TOTAL: CONSTRUCTION COSTS $13,705,000

CIVIL / STRUCTURAL ENGINEERING:

GEOTECHNICAL INVESTIGATION $34,263 0.25% of Construction

SURVEY / AERIAL MAPPING $34,263 0.25% of Construction

DESIGN & DESIGN SUPPORT $1,301,975 9.5% of Construction

SIGNALS

MOC COSTS $45,000 1.5% of Signal Construction

SIGNAL MAINTENANCE SUPPORT $240,000 8% of Signal Construction

DESIGN & DESIGN SUPPORT $285,000 9.5% of Signal Construction

CONSTRUCTION INSPECTION $240,000 8% of Signal Construction

RIGHT OF WAY ACQUISITION 15.00$       $900,000 $15/sq ft; 10% contingency

ENVIRONMENTAL CLEARANCE $300,000
IS/EA => Neg Dec/FONSI

3% non-signal construction 

CONSTRUCTION MANAGEMENT $1,096,400 8% of Construction

AGENCY COSTS $822,300 6% of Construction

PROJECT MANAGEMENT $274,100 2% of Construction

FLAGGING $959,350 7% of Construction

PERMITTING/CITY REQUIREMENTS $274,100 2.0% of Construction

OWNER-PROVIDED MATERIALS N/A

SUB-TOTAL ENGINEERING & AGENCY COSTS $6,810,000

PROJECT CONTINGENCY $3,077,250
15% of Construction, 

Engineering & Agency Costs

INFLATION Rate: 3.50%

# 

Years: 1.5 $1,249,368

TOTAL: $24,842,000  

CONSTRUCTION CONTINGENCY (See Cost Details Page)

54,500           
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Track Chart (Existing Station Layout) 
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